
KAISER HILL 
C O M P A N Y  

INTEROFFICE MEMORANDUM 

DATE: October 15,2001 

TO: Distribution 

FROM: Tom Scott, D&D Program Office, Building 130, X2093 

SUBJECT: MINUTES OF THE INTERNALmXTERNAL SCOPING MEETING FOR 
GROUP 10 FACILITIES - C130, B763, B125 and T900C- 
OCTOBER 11,2001 

ATTENDANCE: Vern Guthrie-Project Manager, Steve Tower - DOE, Dave Kruchek-CDPHE, 
Duane Parsons, Tom Scott, Shaun Knapp, Gerry Kelly, Dave Barnes and 
Todd Billmire 

The scoping meeting was held to provide the initial characterization plan and scope for subject 
project and to provide historical information regarding contaminants of concern. This project 
includes the following Buildings: C130, B763-Walkway, B 125 and T900C. 

Tom Scott introduced the scope of the meeting, that being a review of the draft characterization 
plans for both interior and exterior radiological and non-radiological surveys, and provided initial 
thoughts regarding the scope of the project and plans for decommissioning. Limited 
characterization data exist in order to adequately address the full intent of facility 
decommissioning. Additional characterization data and planning information is necessary, which 
will be gathered over the next couple of months. 

Tom Scott provided hand-outs, which included the Historical Site Assessment information, 
characterization summary, CharacterizQion packages, and the schedule for the characterization 
effort. Gerry Kelly and Dave Barnes provided a review of the chemical and radiological 
characterization summary, and Tom discussed the scope of the reconnaissance level 
characterization effort in order to issue the RLCR. Steve Tower questioned the plan for 
recycling concrete from Building 125 and the need for sampling. Vem Guthrie and Duane 
Parsons discussed the waste management options for this Building, including a new option for re- 
sale and re-use. Dave Kruchek questioned the detail of the H.S.A.’s as being adequate to meet 
the intent of the characterization effort. Gerry reviewed the Chemical Characterization Plan and 
further discussed the basis for not sampling for RCRNCERCLA constituents in B12.5. Becaus 
of the re-sale option, this Plan will be revised to include one more core sample and samples of 
exterior paints to be analyzed for PCBs. 

Tom proposed a plan to survey and release C130 through the RFETS Property Release 
Evaluation Process. C130 includes two cargo containers covered by a roof. RISS intents to 

, 



reuse the Containers on-site. The roof and associated materials will be disposed of as sanitary 
waste. Both Steve .Tower and Dave Kruchek approved using the PRE process to disposition 
C130. Therefore, C130 will be removed from the Project and the characterization plans. The 
Characterization and Survey Packages will be revised to reflect this change. 

No issues or concerns were identified. The Advanced Planning effort can proceed as scheduled. 

The meeting was adjourned at 11:OO a.m. 


